

RECEIVED
12/2/96

Transmittal Cover Sheet

General Contractor

Transmitted To
Caltec--Mr. Otto Matherny
P.O. Box 1250
Richland, WA 99352
Tel: (509) 372 1788
Fax: (509) 372 2178

Date	Transmitted For	Transmitted By
11/27/96	Files	Federal Express

Qty	Item	Description	Notes

Remarks	Copies To
Enclosed are four sets of Progress Photo color copies and two sets of original Progress Photos for the period 10/27/96 - 10/30/96 and 10/31/96 - 11/06/96.	
Submitted By: Ray Holder	



1. Corner station at northern most settlement plate.

G960190-01 -O-P

2. Corner station looking north from center of fill.

G960190-02 -O-P



3. Corner station at SE quadrant, eastern side.

G960190-03 -O-P



4. Southeast arm (2) at station 98+00.
G960190-04-O-P



5. Southeast arm (2),
rough grading berm.
G960190-05-O-P



6. Southeast arm (2),
excavating fill for
corner station.
G960190-06-O-P



7. Building up corner station at NW quadrant.
G960190- 07 -O-P

8. Corner station at NW quadrant, drying material.
G960190- 08 -O-P



9. Inspecting a dozer.
Mr.. Don Doughty (left) of Stranco and Mr.. Otto Matherny (right) of Caltec.
G960190- 09 -O-P



10. Southeast arm,
excavating for fill
material.
G960190- 10 -O-P

11. Compacting fill in
SW quadrant.
G960190- 11 -O-P



12. Southeast arm,
placing fill on berm.
G960190- 12 -O-P



13. Southeast arm,
excavating for fill.
G960190- 13 -O-P

14. Corner station,
placing fill in SW
quadrant.

G960190- 14 -O-P



15. Corner station,
working fill.
G960190- 15 -O-P



16. Corner station, center area sealing off before forecasted storm arrives.

G960190- 16 -O-P



17. Corner station, at SW quadrant, placing fill.

G960190- 17 -O-P



18. Corner station, at SW quadrant, placing and spreading fill.

G960190- 18 -O-P



19. Corner station, sealing off fill prior to forecasted rain.

G960190- 19 -O-P

20. Corner station, drying out fill.

G960190- 20 -O-P



21. Corner station, hauling fill.

G960190- 21 -O-P



22. Corner station,
installing fill.
G960190- 22 -O-ρ



23. Corner station,
sealing off fill prior to
rain.
G960190- 23 -O-ρ



24. Re-fueling dump
truck.
G960190- 24 -O- ρ