

G960149-

1



G960149- 01 -O-P

1. Apex area, base prep work being done.

G960149- 02 -O-P

2. Southwest Arm at Pipeline crossing surveying and probing with rod to locate pipeline.



G960149- 03 -O-P

3. Southeast Arm at station 60+00 showing organic material stocked piled .





G960149-04-O-P

4. Southeast At station station 40+00 a dozer building berm.

G960149-05-O-P

5. Southeast arm at station 20+00 compaction work being completed on base prep..



G960149-06-O-P

6. Southeast arm, at poll line, Dixie Power raising the power lines over berm area.



G960149-07-O-P

7. Southeast arm at station 70+00 disking berm lift.

G960149-08-O-P

8. Southeast arm at station 80+00 , drying out berm lift.



G960149-09-O-P

9. Southeast arm at station 17+00 , the first lift of berm.



G960149- 10-O-P

10. Southwest arm at pipeline crossing preparations to install concrete slabs.

G960149- 11-O-P

11. Southeast arm at station 15+00 showing base prep completed and ready for first lift of berm.



G960149- 12-O-P

12. Southwest Arm looking west at station 40+00 intermediate lift and stockpiled fill.

6-12-96

