

G960150-

1

G960150-01-O-P

1 . Southwest Arm at station 44+00 looking west at 60" RCP Culverts.



G960150-02-O-P

2 . Southwest Arm at station 67+00 looking west at electrical Powerline being raised.



G960150-03-O-P

3. Southwest arm at station 130+00 looking west at disking of intermediate lift of fill on end station.





G960150-04-O-P

4. Southwest Arm at Station 130+00 looking north at excavating and spreading fill at end station.

G960150-05-O-P

5. Southeast Arm at Station 27+00 looking south at wet fill being plowed for drying.



G960150-06-O-P

6. Southeast Arm at station 34+00 looking south at berm fill being compacted with sheepsfoot roller.







G960150-07-O-P

7. Southeast arm at Station 47+00 looking southeast at fill being excavated , placed and spread on berm.

G960150-08-O-P

8. Southeast Arm at Station 74+00 looking North at berm fill being disked to reduce moisture content before compaction.



G960150-09-O-P

9. Southeast arm at station 74+00 looking SE , at wet fill being plowed to hasten drying.







G960150- 10 -OP

10. Southeast arm at station 128+00 looking SW at spreading and compacting fill near end station

G960150- 11 -OP

11. Southeast Arm at station 130+00 looking south at excavating and hauling fill for end station.



G960150- 12 -OP

12. Southeast Arm at station 130+00 looking west at excavating fill for placement on end station.

