


2014

2015

June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



ER6
 Full IFO @ L1 (no commissioning)
 IMC @ H1 (parasitic test)
 --> **1 week**
 (it could be of course longer with "parasitic" IMC at both sites)

ER7
 Full IFO @ L1 (no commissioning)
 Full IFO @ H1 (no commissioning)
 --> **1 week**

ER8
 Full IFO @ L1 (no commissioning)
 Full IFO @ H1 (no commissioning)
 --> **2 weeks**

ER9 (pre-O1)
 Full IFO @ L1
 Full IFO @ H1
 --> **1 month**