
ISC QPD Assembly - Status Koji Arai LIGO-G1100500
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1064nm QPD - 31

532nm QPD - 16

cable assembly - 25

- Need ~47 QPDs in total. 
- Need 4+spare by the beginning of May



ISC QPD Assembly - Status 2

- All of the components except for the cable clamp

were prepared (or waiting for the delivery)



3

Item Type Required
Urgently
Required

532 QPD 16 4
1064 QPD 31 4
Cable 25 4

ISC QPD Mount Assembly (D1002106-v3)
https://dcc.ligo.org/cgi-bin/private/DocDB/ShowDocument?docid=14304

Item No. Item Description per QPD Item Type Required
Urgently
Required

In hand
(Ordered) Procurement Note

1-532 QPD C30845EH 1 532 16 4 20 - 1pc in Rich's assembly
1-1064 QPD Q3000 1 1064 31 4 80 -
2 D1002172 ISC QPD Housing PEEK Insulator 1 Both 47 8 50 - 1pc in Rich's assembly
3 D1002603 ISC QPD Front Alumina 1 Both 47 8 60 - 1pc in Rich's assembly
4 D1002601 ISC QPD Back Peek 1 Both 47 8 50 - 1pc in Rich's assembly
5 D1002110 ISC QPD Housing 1 Both 47 8 50 - 1pc in Rich's assembly
6 D1001116 ISC GQPDIQPD 2IN LENS MOUNT POST 1 Both 47 8 45 - Coming from LHO
7 D1002059 ISC Mounting Base Double 1 Both 47 8 60 - Coming from LHO
8-532 D1100521 ISC QPD Flexible Circuit Board (532nm) 1 532 16 4 (20) Rich 3/30 ordered, ̃4/13 (estm.)
8-1064 D1002602 ISC QPD Flexible Circuit Board 1 1064 31 4 75 -
9 Cable clamp Franklin Fastner F402-003C 1 Both 47 8 0 Peter/Rich Looking for the fast replacement
10 Screw SST Socket Head Cap Screw #4-40 UNC-2A x 0.4375long 8 Both 376 64 500 -
11 Screw UCC C-2016-N 1 Both 47 8 0 - Use local 1/4-20
XX Screw Set Screw between 5 and 6, vented screw??? 1 Both 47 8 0 - Use local 1/4-21
XX Screw Screw between 6 and 7, vented screw 2 Both 94 16 0 - Use local 1/4-22

CUSTOM CABLE V25T (D1000231-v1)
https://dcc.ligo.org/cgi-bin/DocDB/ShowDocument?docid=8970

Item No. Item Description per Cable Item Type Required
Urgently
Required

In hand
(Ordered) Procurement Note

Cable Assembly 1 Cable 25 4 (4) Rich 4/7 ordered, 2weeks to be delivered

ISC QPD Assembly - Procurement



Schedule

• Collection of the stuffs / Arrange the procurement 

(Apr. 4-8)

• Collection/Procurement of the stuffs part 2 / 

Arrange the baking schedule (Apr. 11-15)

• Cleaning/Baking (Apr. 18-22)

• Assembly / Shipping (Apr. 25-29)

4ISC QPD Assembly - Schedule
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